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Proposed Fiber Route

Cape Charles to Exmore
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Proposed Fiber Route

Exmore to Accomac
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Proposed Fiber Route

Accomac to Wallops
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Construction Issues
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Construction Issues

» Paved Center Turn
Lane Areas

©“"','m—m # Dewberry



Construction Issues

» Goal of Minimal
Aerial Fiber
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chedule

ID Task Name Duration Start Finish | gust September [ October [ November | December i [Ja
o 18/5 8/12/8/19'8/26/ 9/2 [ 9/9 '9/16/9/23/9/30[10/7[ 0/1 [0/2 [ 02 [11/4] 111 [1/1 [1/2 [12/212/9[ 211 [2/2 213
1 E Preliminary Engineering Phase 16 days Mon 10/8/07 Mon 10/29/07 -
2 | Bid Documents 35days  Mon 10/15/07  Fri 11/30/07 |
3 E Permit Applications 33 days Wed 11/7/07 Fri 12/21/07 |
4 4 Bid/Procurement 16 days Fri 12/7107 Fri 12/28/07 |
Task Milestone ‘ External Tasks [
Project: MBC E. Shore Schedule DHCD ; ﬁ ;
Date. Fri 10/12/07 Split [T Summary External Milestone ‘
Progress I Project Summary ﬁ Deadline :
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Fiber Design Detalls

» Fiber Count = 144
> Splices Every 4 Miles

» Hand Holes at Strategic
Locations

» 3 Huts
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